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VIA OVERNIGHT COURIER 

Mr. Gary Miller 
Superfund Division, Region 6 (6SF-AP) 
ArkansasITexas Section 
U. S . Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

Re: October 2008 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our 
telephone conversation on August 2,2005, monthly status reports for a given month will be 
submitted by the 15' of the following month as required in Paragraph 53 of the UAO, rather than 
by the 10' of the following month as indicated in Appendix 1 of the UAO. In accordance with 
the UAO requirements this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

RVFS site characterization activities (SOW Paragraphs 34 through 36) detailed 
under Task 6 of the RVFS Work Plan including: 

o Subtask 6.5 - Laboratory analysis of a groundwater sample collected from 
Zone C monitoring well NE4MW32C on September 30 was completed. 

o Subtask 6.9 - A draft Nature and Extent Data Report (NEDR) is currently 
being prepared. 

Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the 
RVFS Work Plan - data analysis, human health risk evaluation and ecological 
risk evaluation were partially completed. 

2. Results of sampling, tests, modeling and all other data (including raw data) received 
or generated by or on behalf of Respondents during the previous month - The 
following data were received or generated during the previous month: 
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The unvalidated analytical laboratory report for the groundwater sample analysis 
described above is provided in electronic form on the enclosed DVD. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the promess of work - The following actions are planned for 
the next two months: 

RVFS site characterization activities (SOW Paragraphs 34 through 36) detailed 
under Task 6 of the RVFS Work Plan including: 

o Subtask 6.5 - Groundwater/NAPL investigation - to be continued through 
Cone Penetrometer Testing (CPT) piezometer installation, groundwater 
sample collection, sample analyses, data validation, and data evaluation. 

o Subtask 6.9 - Preliminary Site Characterization Report - to be continued 
through Draft NEDR preparation. 

Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the 
RVFS Work Plan - to be continued through data analysis, human health risk 
evaluation and ecological risk evaluation. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RVFS activities are 
approximately 75% complete. 

Thank you for the opportunity to submit this status report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Brent Murray - Environmental Quality, Inc. 
Mr. Rob Rouse - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLC 
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